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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Northern Kentucky University

10/19/2012

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2012-4(October)

Postsecondary Education Cabinet/Northern Kentucky University

Acquire Land/Master Plan 2012-2012 Campbell Planning2010-2012

Acquire/renovate Gateway/Highland Heights Campus Campbell Planning2010-2012

Construct Alumni Center Campbell Awaiting Initiation by Agency2010-2012

Construct Athletics Practice Facility Campbell Awaiting Initiation by Agency2012-2014

Construct Center for Informatics Campbell Complete/Not Closed Out2006-2008 100 07/09/11 05/25/11*

Construct Chiller Plant Campbell Awaiting Initiation by Agency2012-2014

Construct Track and Field Stadium Campbell Awaiting Initiation by Agency2012-2014

Design New Residence Hall - 2012-2014 Campbell Awaiting Initiation by Agency2012-2014

Design Parking Garage Expansion Campbell Planning2010-2012

Design Renovation/Expansion of Albright Health Center Campbell Design/Phase B2010-2012
Comments: Project on hold, Agency Bonding not authorized in 2012-14 budget.

Disaster Recovery/Business Continuance Campbell Awaiting Initiation by Agency2012-2014

Enhance Softball and Tennis Complex Campbell Awaiting Initiation by Agency2010-2012

Initiate Phase II of Master Plan Campbell Awaiting Initiation by Agency2010-2012

Reconstruct Central Plaza Phase II Campbell Complete/Not Closed Out2010-2012 100 11/09/11 11/15/11

Reconstruct Central Plaza Phase II (2012-14) Campbell Awaiting Initiation by Agency2012-2014

Relocate Early Childcare Center Campbell Awaiting Initiation by Agency2012-2014

Renew E&G Elevators 2010-2012 Campbell Awaiting Initiation by Agency2010-2012

Renew/Renovate Fine Arts Center Campbell Complete/In Warranty2010-2012 100 08/13/12 10/17/12

Renew/Renovate University Center Phase II Campbell In Construction2010-2012 20 01/15/13

Renovate Applied Science and Technology First Floor Campbell Awaiting Initiation by Agency2012-2014

Renovate Civic Center Building Campbell Awaiting Initiation by Agency2012-2014

Renovate Gateway/Highland Heights Campus Campbell Awaiting Initiation by Agency2012-2014

Renovate Norse Commons Campbell Planning2012-2014

Renovate Old Civic Center Building Campbell Planning2010-2012

Renovate Residence Halls - 2012-2014 Campbell Awaiting Initiation by Agency2012-2014

Renovate/Expand Baseball Field Campbell Design/Phase B2010-2012

Renovate/Expand Baseball Field Campbell Awaiting Initiation by Agency2012-2014

Repair Structural Heaving Landrum and Fine Arts Campbell Awaiting Initiation by Agency2012-2014
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Replace Callahan Roof Campbell Awaiting Initiation by Agency2012-2014

Replace Health Center and Regents Hall Roofs Campbell Awaiting Initiation by Agency2012-2014

Restore Albright Health Center Roof Campbell Planning2010-2012

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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